
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:34 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 150 Date: 24-Jun-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:45 pm Break: 00:30 Over Time:

Const Calendar Day: 654

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

ABF crews completed the lower catwalk lateral bracing in the morning and two laborers attached colored
ribbons to the cables to prevent cutting them by moving equipments on the deck.

ABF Crews:
- Three crews (Only in the morning)
- Two laborers (Only in the afternoon)

ABF Equipments:
- Manlift (Only in the afternoon)

Bid Item: 067 C-TPW-CRB.06704-0120F4 Install Catwalk Ropes - Cable System Backspan

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 150 Date: 24-Jun-2011 Friday

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 150 Date: 24-Jun-2011 Friday

Page 3 of 3ddrRptbyBidItem


